Print Date: 12/05/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNQ910

Contractor: Orr Contracting, Inc.
Contractor's P. O. Box 310
Address: Robbinsville, NC 28771

Contract Location: The mowing on various State Routes

Counties: CLAY, CUMBERLAND, FENTRESS, OVERTON, PICKETT

Project(s): 98029-4204-04

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$253,821.25
$0.00
$253,821.25
$0.00
$0.00
$253,821.25

Estimate Number: 0003 Estimate Type: Progress

Previous to Date

$168,347.39
$0.00
$168,347.39
$0.00
$0.00
$168,347.39

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$85,473.86
$0.00
$85,473.86
$0.00
$0.00
85,473.86

Pay Period: 8/10/2016

Current Contract:
Original Contract:

to 12/05/2016

Time

264.0 Days
238.0 Days
238.0 Days
90.15 %
102.73 %
- %
Dates
02/12/2016
03/02/2016
03/22/2016
04/12/2016
05/18/2016
12/31/2016

Amounts

$247,806.95
$247,806.95
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Print Date:
JJ07919

12/05/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

98029-4204-04 100.00 N/A 85,473.86 The mowing on various State Routes.
Line Primary/

Project Number| Cat# |Item#| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
98029-4204-04 0700 9001 108-08.01 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
(MOWING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98029-4204-04 0700 9000 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0700 9000 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 672.240 Adj This Est 672.24
Adj Total: 1,416.390 Adj Total: 1,416.39
98029-4204-04 0700 0010 717-01.04 EACH MOBILIZATION (DESCRIPTION)/ Bid: 3.000 Unit Price: $2,000.00
(PER CYCLE) This Est: 1.000 This Est: $2,000.00
Total: 2.000 Total: $4,000.00
98029-4204-04 0700 0020 806-01 ACRE MOWING Bid: 3,817.000 Unit Price: $63.35
This Est: 1,307.050 This Est: $82,801.62
Total: 3,921.150 Total: $248,404.85
V47 - TSMR  *END OF REPORT*

RR004
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